
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Westside Lead ­ Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region IV

Subject: POLREP #13
Progress
Westside Lead
C482
Atlanta, GA 
Latitude: 33.7665090 Longitude: ­84.4076280 

To: James Webster, USEPA R4 ERRPB

From: Chuck Berry, OSC 

Date: 9/25/2020 

Reporting Period: 08/24/2020 ­ 09/25/2020 

1. Introduction

1.1 Background

Site Number: C482 Contract Number:

D.O. Number: 68HE0420F0006 Action Memo Date: 5/6/2020

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 1/6/2020 Start Date: 1/6/2020

Demob Date: Completion Date:

CERCLIS ID: GAN000407160 RCRIS ID:

ERNS No.: State Notification: GA EPD

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Other ­ Historical use of contaminated fill prior to implementation of the Resource Conservation and
Recovery Act (RCRA).

1.1.2 Site Description

1.1.2.1 Location
The Westside Lead Site is located in the English Avenue and Vine City neighborhoods of Atlanta, just west
of downtown. The site is bounded by the former CSX rail line and Northside Drive to the east, North Avenue
to the north, Oliver Street and Sciple Terrace to the west, and Foundry Street to the south. The address
used is 395 Elm Street, Atlanta, Fulton County, Georgia 30314. The Site coordinates are Latitude:
33.7654320, Longitude: ­84.4087470.

The Site is primarily residential with commercial and institutional property interspersed throughout, but
particularly along the eastern border abutting the former rail line. Additionally, several large City parks are
included in the boundary. Based on a parcel­by­parcel survey, there are 1085 residential properties within
the entirety of the boundary. Most are single­family homes, although there are several multi­family
properties within the area. Nearly all of the owners are absentee landlords renting out the property. Based
on a lot­by­lot survey, EPA determined 35% of the property in the site is unimproved empty lots. Of the
remaining 65% with structures on the property, 32% of those are abandoned or otherwise unoccupied, or
about 21% of the properties as a whole. Based on this survey 56% of the properties have no residents living
there. 

1.1.2.2 Description of Threat
Refer to Initial POLREP for this information.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Refer to Initial POLREP for this information.

2. Current Activities

2.1 Operations Section

2.1.1 Previous Response Actions

Residential soil excavation began on January 27, 2020. For a detailed accounting of previous activity during
this response, please see the prior Pollution Reports.

2.1.2 Response Actions This Reporting Period

Removal crews completed removal activities across the large area between Vine and Elm Streets. Backfill
and sod were put in place. The drainage trench is active and performing as expected. Soil removal and
backfill at other lots were initiated and completed during this reporting period, although the number of official
'completions' remains unchanged due to lingering vegetation restoration at many properties. EPA plans to
finalize restoration on these lots in the immediate future. 

Water main repairs along John Street were completed on September 23. EPA contractors quickly backfilled
and sodded the remainder of the property. 

Pre­removal inspections with 10 property owners were held during this reporting period, providing about 6
weeks' worth of additional work for the site.

A new Action Memorandum was submitted by the Superfund and Emergency Management Division Director
and approved by the Assistant Administrator of the Office of Land and Emergency Management. The new
Action Memo brings the site ceiling up to $17,995,000, which is planned to fund the project through FY
2021. 

2.1.2 Outreach and Community Involvement

RSES assumed control of the overall site outreach program on June 1. ERRPPB will continue to support
outreach efforts as requested. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement activities continue. If a PRP is identified, appropriate action will be taken.

2.1.4 Progress Metrics
Metrics are current as of the end of the reporting period. Sampling metrics are still reported even though
RSES is now managing the effort, as this provides some insight into future site activities under this Action
Memorandum. 
<

SAMPLING

Total Properties (estimated):  1087

Access Granted: 457

Properties Sampled: 399

Properties Requiring Removal (>400 ppm): 166

TIERS

Tier 1 ­ Children present and soil Pb > 1,200 ppm 1

Tier 2 ­ Children present and soil Pb >400 and <1200
ppm

11

Tier 3 ­ Adults only and soil Pb >1,200 ppm 5

Tier 4 ­ Adults only and soil Pb >400 <1,200 ppm 40

Tier 5 ­ Unimproved or abandoned property with soil Pb
>400

93

 Not tiered, awaiting resident data 16

REMOVALS

Properties Requiring Removal: 166

Properties in Progress: 11

Properties Completed: 37

Properties Remaining: 129

DISPOSAL

Tons of non­hazardous soil: 12,436

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities
EPA is excavating up to 2 feet of contaminated soil from residential properties within the Westside Lead
Site boundary where soil concentrations exceed 400 parts per million lead.

2.2.1.2 Next Steps
ERRPPB will continue to focus on priority parcels as identified by RSEB.

2.2.2 Issues
Worker health and safety due to the coronavirus outbreak is of utmost concern. Workers are implementing
and continually evaluating the SEMD COVID­19 protocols. 

Weather continues to be the greatest limiting factor on site productivity. During this reporting period,
Hurricane Sally and tropical Storm Beta both impacted the site, causing rain delays and requiring some
repairs to exposed backfill and top soil. However, the rains were not as bad as expected, and delays were
correspondingly short.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative
An Action Memorandum funding increase was signed on September 18, 2020, bringing the total site
allocation, including contingency funds, to $17,995,000.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $15,350,000.00 $3,860,000.00 $11,490,000.00 74.85%

TAT/START $1,550,000.00 $225,000.00 $1,325,000.00 85.48%

Intramural Costs

USEPA ­ Direct $500,000.00 $200,000.00 $300,000.00 60.00%

Total Site Costs $17,400,000.00 $4,285,000.00 $13,115,000.00 75.37%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

No information available at this time.

4. Personnel On Site

STAFFING THIS REPORTING PERIOD
OSCs: 1
CICs: 1
START: 1
ERRS: 17

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.
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repairs to exposed backfill and top soil. However, the rains were not as bad as expected, and delays were
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2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative
An Action Memorandum funding increase was signed on September 18, 2020, bringing the total site
allocation, including contingency funds, to $17,995,000.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs
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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Westside Lead ­ Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region IV

Subject: POLREP #13
Progress
Westside Lead
C482
Atlanta, GA 
Latitude: 33.7665090 Longitude: ­84.4076280 

To: James Webster, USEPA R4 ERRPB

From: Chuck Berry, OSC 

Date: 9/25/2020 

Reporting Period: 08/24/2020 ­ 09/25/2020 

1. Introduction

1.1 Background

Site Number: C482 Contract Number:

D.O. Number: 68HE0420F0006 Action Memo Date: 5/6/2020

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 1/6/2020 Start Date: 1/6/2020

Demob Date: Completion Date:

CERCLIS ID: GAN000407160 RCRIS ID:

ERNS No.: State Notification: GA EPD

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Other ­ Historical use of contaminated fill prior to implementation of the Resource Conservation and
Recovery Act (RCRA).

1.1.2 Site Description

1.1.2.1 Location
The Westside Lead Site is located in the English Avenue and Vine City neighborhoods of Atlanta, just west
of downtown. The site is bounded by the former CSX rail line and Northside Drive to the east, North Avenue
to the north, Oliver Street and Sciple Terrace to the west, and Foundry Street to the south. The address
used is 395 Elm Street, Atlanta, Fulton County, Georgia 30314. The Site coordinates are Latitude:
33.7654320, Longitude: ­84.4087470.

The Site is primarily residential with commercial and institutional property interspersed throughout, but
particularly along the eastern border abutting the former rail line. Additionally, several large City parks are
included in the boundary. Based on a parcel­by­parcel survey, there are 1085 residential properties within
the entirety of the boundary. Most are single­family homes, although there are several multi­family
properties within the area. Nearly all of the owners are absentee landlords renting out the property. Based
on a lot­by­lot survey, EPA determined 35% of the property in the site is unimproved empty lots. Of the
remaining 65% with structures on the property, 32% of those are abandoned or otherwise unoccupied, or
about 21% of the properties as a whole. Based on this survey 56% of the properties have no residents living
there. 

1.1.2.2 Description of Threat
Refer to Initial POLREP for this information.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Refer to Initial POLREP for this information.

2. Current Activities

2.1 Operations Section

2.1.1 Previous Response Actions

Residential soil excavation began on January 27, 2020. For a detailed accounting of previous activity during
this response, please see the prior Pollution Reports.

2.1.2 Response Actions This Reporting Period

Removal crews completed removal activities across the large area between Vine and Elm Streets. Backfill
and sod were put in place. The drainage trench is active and performing as expected. Soil removal and
backfill at other lots were initiated and completed during this reporting period, although the number of official
'completions' remains unchanged due to lingering vegetation restoration at many properties. EPA plans to
finalize restoration on these lots in the immediate future. 

Water main repairs along John Street were completed on September 23. EPA contractors quickly backfilled
and sodded the remainder of the property. 

Pre­removal inspections with 10 property owners were held during this reporting period, providing about 6
weeks' worth of additional work for the site.

A new Action Memorandum was submitted by the Superfund and Emergency Management Division Director
and approved by the Assistant Administrator of the Office of Land and Emergency Management. The new
Action Memo brings the site ceiling up to $17,995,000, which is planned to fund the project through FY
2021. 

2.1.2 Outreach and Community Involvement

RSES assumed control of the overall site outreach program on June 1. ERRPPB will continue to support
outreach efforts as requested. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement activities continue. If a PRP is identified, appropriate action will be taken.

2.1.4 Progress Metrics
Metrics are current as of the end of the reporting period. Sampling metrics are still reported even though
RSES is now managing the effort, as this provides some insight into future site activities under this Action
Memorandum. 
<

SAMPLING

Total Properties (estimated):  1087

Access Granted: 457

Properties Sampled: 399

Properties Requiring Removal (>400 ppm): 166

TIERS

Tier 1 ­ Children present and soil Pb > 1,200 ppm 1

Tier 2 ­ Children present and soil Pb >400 and <1200
ppm

11

Tier 3 ­ Adults only and soil Pb >1,200 ppm 5

Tier 4 ­ Adults only and soil Pb >400 <1,200 ppm 40

Tier 5 ­ Unimproved or abandoned property with soil Pb
>400

93

 Not tiered, awaiting resident data 16

REMOVALS

Properties Requiring Removal: 166

Properties in Progress: 11

Properties Completed: 37

Properties Remaining: 129

DISPOSAL

Tons of non­hazardous soil: 12,436

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities
EPA is excavating up to 2 feet of contaminated soil from residential properties within the Westside Lead
Site boundary where soil concentrations exceed 400 parts per million lead.

2.2.1.2 Next Steps
ERRPPB will continue to focus on priority parcels as identified by RSEB.

2.2.2 Issues
Worker health and safety due to the coronavirus outbreak is of utmost concern. Workers are implementing
and continually evaluating the SEMD COVID­19 protocols. 

Weather continues to be the greatest limiting factor on site productivity. During this reporting period,
Hurricane Sally and tropical Storm Beta both impacted the site, causing rain delays and requiring some
repairs to exposed backfill and top soil. However, the rains were not as bad as expected, and delays were
correspondingly short.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative
An Action Memorandum funding increase was signed on September 18, 2020, bringing the total site
allocation, including contingency funds, to $17,995,000.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $15,350,000.00 $3,860,000.00 $11,490,000.00 74.85%

TAT/START $1,550,000.00 $225,000.00 $1,325,000.00 85.48%

Intramural Costs

USEPA ­ Direct $500,000.00 $200,000.00 $300,000.00 60.00%

Total Site Costs $17,400,000.00 $4,285,000.00 $13,115,000.00 75.37%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

No information available at this time.

4. Personnel On Site

STAFFING THIS REPORTING PERIOD
OSCs: 1
CICs: 1
START: 1
ERRS: 17

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.


